
UARS MLS Operations and Plans
1997 S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S

January 1 2 3 4 x 5 6 7 8 9 10 11 x12 13 14 15 x16 17 18 19 Y20 21 22 23 24 25 26 x27 28 29 30 31
February  1 x 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 x19 20 21 22 23 24 25 x26 27 28
March  Y 1 2 3 4 5 6 x 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 x27 P28 P29 P30 P31
April  P 1 P 2 x 3 4 5 Y 6 Y 7 8 x 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
May  x 1 2 3 4 5 6 7 8 Y 9 10 11 12 13 14 15 x16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
June  1 2 3 4 5 6 7 8 9 x10 11 x12 13 14 15 16 17 18 19 Y20 21 22 23 24 25 26 27 28 29 30
July  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 Y20 21 22 23 24 25 26 27 28 29 30 31
August  1 2 3 4 x 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 x25 26 27 28 Y29 30 31
September  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
October  1 2 3 Y 4 5 6 x 7 8 9 10 11 12 13 14 15 16 17 18 19 x20 21 22 23 24 25 26 27 28 29 30 x31

November  1 x 2 3 4 5 6 Y 7 8 9 10 11 12 13 14 15 16 17 18 19 x20 21 22 23 24 25 26 27 28 29 30
December  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 Y17 18 19 20 21 x22 23 24 25 26 27 28 29 30 31

Yaw Period UARS 1997
          Months Day # (+10) (+20) (+30)
1     Dec96/Jan 1929 S Y22 23 24 x25 26 27 28 29 30 31 1 2 3 4 x 5 6 7 8 9 10 11 x12 13 14 15 x16 17 18 19
2         Jan/Feb 1958 N Y20 21 22 23 24 25 26 x27 28 29 30 31 1 x 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 x19 20 21 22 23 24 25 x26 27 28
3         Mar/Apr 1998 S Y 1 2 3 4 5 6 x 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 x27 P28 P29 P30 P31 P 1 P 2 x 3 4 5
4         Apr/May 2034 N Y 6 7 8 x 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 x 1 2 3 4 5 6 7 8
5       May/June 2067 S Y 9 10 11 12 13 14 15 x16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 x10 11 x12 13 14 15 16 17 18 19
6       June/July 2109 N Y20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
7         July/Aug 2139 S Y20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 x 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 x25 26 27 28
8         Aug/Oct 2179 N Y29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 x23 24 25 26 27 28 29 30 1 2 3
9         Oct/Nov 2215 S Y 4 5 6 x 7 8 9 10 11 12 13 14 15 16 17 18 19 x20 21 22 23 24 25 26 27 28 29 30 x31 1 x 2 3 4 5 6
10       Nov/Dec 2249 N Y 7 8 9 10 11 12 13 14 15 16 17 18 19 x20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
1(98)  Dec/Jan98 2289 S Y17 18 19 20 21 x22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Color Codes

1 Instrument off 27 Planned Instrument off Y26 Yaw
x 3 ON/OFF, OFF/ON x29 Planned ON/OFF, OFF/ON T  8 MLS Engineering test 

4 Full Scan mode 30 Planned Full Scan mode P19 Low power mode = FB3 off
6 Limb-track mode 1 Planned Limb-track mode P30 Low power mode = FB3 off RRL October 18, 2001

Starting on July 13. 97 the MLS full scan mode was with Bands 2 and 4 only.


